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Part 1 - Alternate Water Supply

Awaiting the Ohio Environmental Protection Agency (OEPA) approval to operate
the well system to initiate the 60-day acceptance testing per1od w1th Albright
and Wilson.

Part 2 - Pump and Discharge

Cohstruction Package 2A pipeline installation is progressing. The outfall
flow monitoring device and chamber is expected to be completed by April 30,
1993.

Construction Package 2B2 - Aeration Facility (Dissolved Oxygen Augmentation
System) is progressing. The Package 2B2 schedule has been impacted by late
delivery of blowers. These blowers are expected to be delivered by mid-April
1993.

The Delta Steel and Weber property condemnation cases were filed in U. S.
District Court with a request for "Order for De]1very of Possession" by March
15, 1993.

The entire well field area (except Delta Steel property). Archaeological/
Historical (A/H) survey was completed on February 8, 1993. The A/H report
will be issued to the Ohio Historic Preservation Off1ce following DOE review
and approval. :

Part 3 - Installation and Operation of an Interim Advanced Wastewater
Treatment (IAWWT) system to reduce uranium.contaminant loading to the Great
Miami River to_a level less than 1,700 pounds per vear.

DOE expects to receive an informational notification from FERMCO, which
describes FERMCO’s decision to install a sand filtration pretreatment system
for the TAWMWT unit at the Biodenitrification Effluent Treatment System. This
notification have not yet been received by DOE.




